
SNC Reference Number 
(enter if previously assigned) 
 PROJECT SUMMARY 

      
 

    
 
County: Kern  
 
Applicant: Mojave Desert-Mountain Resource Conservation and Development 
Council  
 
Project Title: Fencing Willow Springs Pond  
 

 
PROJECT GOAL 

This project involves fencing a riparian area (Willow Springs Pond) in the BLM 
Jawbone/Butterbredt Area of Critical Environmental Concern 
to protect it from impacts of cattle grazing.  The project also 
entails repairing a pipeline and faucet so that hikers on the 
Pacific Crest Trail (about 1/2 mile to the east) can get water 
from Willow Springs. 

 
 

PROJECT SCOPE 
 
The exclosure would encompass about 3 acres of land and require about 2,000 
feet of fencing.  Fences would be constructed using metal T-posts, cemented 
steel corner posts, and 4 strands of wire ( 3 barbed and 1 smooth lower wire) to 
BLM standards.  BLM and volunteers will work on the project and maintain it.  
NEPA compliance has been completed.  The project qualifies for a Categorical 
Exclusion document and falls into CEQA Article 19 - Categorical Exemptions, 
Section 15333 "Small Habitat Restoration Projects." 
 

 
LETTERS OF SUPPORT 

 
Insert list of letters of support included with application. 
 

 
SNC PROJECT DELIVERABLES AND SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
INCLUDE SPECIFIC TASKS IDENTIFIED IN SCOPE AND 
ALL REPORTS, ETC. 
 

ASSUME START 
DATE 60 DAYS 
AFTER SNC 
BOARD 
AUTHORIZATION 

Purchase of fencing materials March, 2009 
Solicit volunteers and BLM staff for labor for project April, 2009 
Purchase materials to repair or install faucet and piping March, 2009 
Solicit volunteers and BLM staff for labor for faucet April, 2009 

23 
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installation and piping  
 

Complete fencing installation and faucet and piping By end of May, 
2009 

Complete invoicing for materials to SNC By mid April, 2009 
Track inkind services and volunteer work Ongoing 
Complete 6 month report to SNC July, 2009 
Track performance measures and complete Final Report September, 2009 
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SNC PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES 
TOTAL SNC 

FUNDING 
INCLUDE COSTS FOR STAFF, TASKS, DELIVERABLES 
AND PROJECT PERFORMANCE MEASURES 

$16,590 

Fencing Materials / 2000 feet $4,000 
Labor for installing fencing $10,000 
Repair faucet and piping $1,800 
5% administration costs for invoicing, reports, tracking in-kind 
and performance measures 

$790 

      $      
Vehicle use and gas donated by BLM $2,000 
BLM staff time for work on planning phase/ 80 staff hours $3,600 
      $      
      $      
SNC GRANT TOTAL $22,190 
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